From: "Michael PINTO" <michael pinto@totalenergies.com>
To: "Novak, Madi" <Novak.Elisabeth@epa.gov>
"Eron Dodak" <edodak@integral-corp.com>
CC: "Peterson, Lance" <petersonle@cdmsmith.com>
Date: 9/27/2021 2:34:43 PM
Subject: Re: Field Schedule

Madi,

You are correct, we will not be able to start on October 4th as we will not have access from DSL by that
date. We are working on scheduling sub-bottom profiling work to address concerns regarding the
location of the City’s two sewer force mains. We are hoping DEA can perform this work in the next week
or two but don’t have a schedule commitment yet. We should be able to provide you a better schedule
update in the next day or two.

Michael Pinto

RETIA USA LLC/Legacy Site Services LLC
3553 West Chester Pike

#413

Newtown Square, PA 19073

(484) 437-1991

From: Novak, Madi <Novak.Elisabeth@epa.gov>

Sent: Monday, September 27, 2021 5:26:25 PM

To: Michael PINTO <michael.pinto@totalenergies.com>; Eron Dodak <edodak@integral-corp.com>
Cc: Peterson, Lance <petersonle@cdmsmith.com>

Subject: Field Schedule

Hi Mike and Eron,

| understand from our conversation last week that the field schedule is delayed and that you will not be starting the in-
water work on Monday, October 4th. This e-mail is to confirm my understanding; please let me know as you have
updates to your schedule.

Thank you,

Madi Novak, Remedial Project Manager

EPA Region 10, Superfund & Emergency Management Division
Oregon Operations Office

503-326-3277 (O)

(b) (6) (e

She/Her/Hers

Everything should be made as simple as possible, but no simpler. — Einstein





